








BOILER UPDATE

Everyone who has been to church in the last
six weeks must be aware that we have had a
problem getting our new boiler installed. It is
up and running now and the heat situation
have definitely improved.

It was around the end of May, when the
boiler was started up during a cold spell, that
it developed some serious leaks. Through
June and July various estimates were
received for the repair or replacement of the
boiler and associated work and information
was received about the possibility of a loan
from the Revolving Fund of Alberta and
Northwest Conference of the United Church

of Canada.

In August the Board Executive met and
decided that the 50yr old boiler should be
replaced, based not only on the age of the
unit but, most importantly, the poor
efficiency compared to modern boilers, in
the light of current and anticipated further
increases in the price of natural gas. The

budget based
quotations and estimates, consisted of:

presented, on various

Remove and dispose of
asbestos .....coovviiiiiiinnn, $12,387.00

Remove and dispose of old
boiler v s sy $ 9,450.00

BOILEY: - ssmmmsmmmmpamsmonms $59,534.00

Additional electrical, sheet metal and
insulation work.............. $13,000.00

5] (R————— $94,371.00

A loan application for the amount of
$94,000.00 was submitted to South Alberta
Presbytery on August 15& tor approval to be
forwarded to Conference. Having received
assurances that there should be no problem
with the approval process the contractors
were engaged for the removal of the asbestos
and then the old boiler which was gone in the
tirst week in September. The boiler supplier,
Liberty Boilers out of Lethbridge, was
contacted requesting installation of the new
boiler as soon as possible. They advised that
it would take about three weeks to get the
boiler here (from the U.5. by way of
Toronto) and installed. This seemed to be no
problem as it would be operating early in
October.

Then things kind of went off the tracks!
There were unanticipated problems in
getting certain parts of the boiler from the
States and then from Toronto and you all
know what that lead to. At the same time the
loan approval process took longer than
expected so we would not have had the

money to pay for the boiler if it had been on
time. After a month
provided by a propane heater, the new boiler
was finally fired up on November 6. There

of minimum heat

were some subsequent problems with air
locks and thermostats in getting the heat
working properly in the C.E. Wing but we
are making progress.

On October 11% our loan request was
considered and due to limited funds available
and a request from another church which also
needed a boiler replaced we were approved
for a loan of $67,000.00 rather than the full
amount requested. The loan is payable over
10 years, with the first three years being
interest free, and the interest thereafter being
at arate of 5%%. Payments are to be $3350.00
semi- annually during the first three years and
increasing to $4011.92 semi—ann].lall}r in
subsequent years. Hopefully we will be able
to do the kind of fimd raising that we did for
the Stained Glass Windows to enable the loan
to be paid oft within the first three years.

It was suggested that the additional fimds
required over and above the loan amount be
obtained by cashing the $35,000.00 G.I.C.
that the church has invested.

Jeff Welling, Property Steward

STAINED GLASS WINDOW PROJECT

The original budget
for the window project was
$60,000 made up of § 15,000
to repair and paint the storm
windows plus an estimated
$45,000 to
stained glass panels that were
identified as the most criti-

cal. In 2006 donations were

restore nine

received in the amount of
$32,998.25 and $25,561.78
was spent to do the work on
the storm windows and two
of the stained glass panels.
This left a balance of
$7436.78 in the window
fund. To the end of October,
2007, an additional
$29,219.01 was received for
the project, the majority of

which came from the Memo-

rial Hymn Sing put on by the
Work has

been completed on seven

Senior Choir.

additional panels this year for
an expenditure of approxi-
mately $27,649.82 which
will leave a balance of ap-
proximately $9,000 in the
fund. This amount would not
be sufficient to complete the
remaining two panels of the
original nine panels to be

restored.

The proposal now is to
treat the original project as
being complete and use the
remaining balance as seed
to start a
(continuing) project in the

m oney new

New Year. It has become

apparent that there are addi-

tional stained glass panels in
need of restoration work. By
treating it as a new project
we will be able to pursue
some additional funding by
applying for a grant from the
Alberta Historical Resources
Foundation and the balance
in the fund can provide the
required matching funds for
such a grant. Other possibili-

ties for fund raising will be
pursued and any suggestions
as to possible sources would

be appreciated.

Jeff Welling,
Property Steward
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